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HOUMA NAV CANAL, C/L STA 16+90 TO 1250+00 06B0009 06C0138 Daigle "Mike Hooks"              6/11/2006 10/1/2006 4/19/2006  

OUTLETS AT VENICE TIGER PASS MI 7.3 TO MI 13.8 06B0005 06C0143 Daigle "Dredge 32"              6/22/2006 8/13/2006 4/21/2006  

BARATARIA BAR CHANNEL (06B0029) 06R0188 06C0169 Daigle "G. D. Williams" 7/28/2006 8/15/2006 6/22/2006  

GIWW BELOW BAYOU SORREL LOCK 06B0006 06C0145 Landry "Marion" 8/9/2006 9/27/2006 4/26/2006  

ATCH BAY, BAR, HORSE, CHENE 1-2005 05B0061 06C0181 Nord " Venture" 8/30/2006 10/22/2006 8/11/2006   

MISS RIV SOUTH PASS 06B0052 06C0191 Ulm "Meridian"                   9/12/2006 1/13/2007 8/30/2006  

ATCH BASIN, GIWW CDR #1-06 (3 RIVERS, ORL) 06B0042 06C0190 McNamara "Marion" 10/12/2006 11/21/2006 8/30/2006  

CALC RIV MILE 29-35, COON & CLOONEY LOOPS 06B0008 06C0189 Falk "Mike Hooks"              10/25/2006 2/2/2007 8/24/2006

CALC RIVER MILE 5 TO 23 & DEVIL'S ELBOW 06B0059 06C0192 Falk A-"DREDGE 32"/B-"MIKE HOOKS"         12/18/2006 9/6/2006  A  A+B  B

FRESHWATER BAYOU & MERMENTAU RIV BAR CHANNELS 06B0056 06C0201 Falk "Venture" 11/8/2006 3/14/2007 9/12/2006  

BAYOU SEGNETTE MI 0 TO 4.5 (06B0061) 06R0242 06C0209 Daigle "Merlin" 12/12/2006 3/26/2007 9/20/2006   

ATCH RIV BAR CY #1-2006 06B0054 06C0203 Nord "Texas" 2/4/2007 4/27/2007 9/21/2006  

EAST & WEST CALUMET FLOODGATE 06B0105 06C0211 Falk "Gazap" 12/1/2006 12/13/2006 9/28/2006  

BAYOU LAFOURCHE W BELLE PASS MI 1.5 TO 2.2 06B0107 06C0213 Daigle A-Tom James B-Venture 3/4/2007 4/25/2007 9/29/2006  A B

MISS RIV PASS ALOUTRE CY CT 07B0021 07C0022 Ulm "Meridian"                   1/16/2007 3/27/2007 12/19/2006

MISS RIV NEW ORLEANS HARBOR CUTT 2-2007 07B0027 07C0039 Ulm "Marion" 2/21/2007 4/24/2007 2/9/2007

ATCH BASIN, GIWW CDR #2-06 (BERWICK HARBOR) 06B0043 07C0049 Nord "Missouri H" 3/15/2007 5/11/2007 3/2/2007

GIWW, INNER HARBOR NAVIGATION CANAL 06R0149 07C0073 Landry "AB-5" Bucket Dredge 5/12/2007 6/27/2007 4/4/2007  

HOUMA NAV CANAL, TERR BAY AND CAT ISLAND 06B0067 07C0071 Daigle "Missouri H" 6/1/2007 5/3/2007

ATCH BAY BAR HORSESHOE AND MISC PROJECTS #2-2005 05B0062 07C0081 Nord "RS Weeks" 7/20/2007 7/6/2007

ATCH BASIN, GIWW CDR #3-06 (PAL, THREE RIVERS, ORL, DEVIL'S SWAMP) 06B0044 07C0083 Landry/McNamara "Dredge 32"              7/21/2007 7/11/2007

MISS RIV NEW ORLEANS HARBOR CUTT 3-2007 (07B0028) 07R0121 07C0094 Ulm "Borenquin" 8/13/2007 7/31/2007

GIWW BELOW BAYOU SORREL LOCK Landry

CALCASIEU RIVER MILE 17 TO MILE 29.5 Falk
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MISSISSIPPI RIVER DEEP DRAFT CROSSINGS  DACW66-01C0016 Ulm "Wallace McGeorge" 8/20/2007   

MISSISSIPPI RIVER DEEP DRAFT CROSSINGS Gov't Ulm "Jadwin" 6/12/2007 7/21/2007

MISS RIV SWP GOV'T HOPPER EXERCISE Gov't Gov't "Wheeler" 8/9/2007 8/18/2007 (SWP)  (SWP)  (SWP) (SWP)  

GOVT HOPPER Gov't Gov't "McFarland 5/19/2007 6/8/2007 (SWP)

CALC IDDQ HOPPER  (TASK ORDER #3 & #4)  05D0005 Falk A-Atchafalaya, B-Columbia     8/16/2006 9/13/2006 (MOBILE BAR) A A (CALC) B (CALC BAR CH) (Task Order #3)  

MISS RIV SWP LSD HOPPER 1-2007 07B0001 07C0029 Ulm "Eagle 1" 1/6/2007 2/17/2007 1/5/2007

MISS RIV SWP LSD HOPPER 2-2007 07B0002 07C0032 Ulm A-Newport, B-Glenn Edwards 1/17/2007 3/6/2007 1/11/2007 A             B  

MISS RIV SWP LSD HOPPER 3-2007     07B0003 07R0059 07C0035 Ulm A-Padre Is, B-Eagle 1 1/27/2007 3/29/2007 1/19/2007 A          B

MISS RIV SWP LSD HOPPER 4-2007    07B0004 07C0041 Ulm "Newport" 2/24/2007 4/24/2007 2/13/2007 (CALC)

MISS RIV SWP LSD HOPPER 6-2007    07B0006 07C0061 Ulm "Eagle 1" 3/29/2007 5/13/2007 3/22/2007

MISS RIV SWP LSD HOPPER 7-2007    07B0007 07C0063 Ulm A-Bayport B-Glenn Edwards 3/30/2007 4/25/2007 3/23/2007 A B

MISS RIV SWP LSD HOPPER 8-2007    07B0008 07C0076 Ulm "Newport" 6/9/2007 8/9/2007 6/4/2007

MISS RIV SWP LSD HOPPER 5-2007 (NO BIDDERS-CANCELLED)   07B0005 Ulm 3/8/2007

CALC RIV BAR CHAN 1-2007 (NO BIDDERS-CANCELLED) 07B0024 Falk 1/31/2007
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Dedicated Dredging on the Barataria Basin Landbridge (BA-36)
FWS: Kevin Roy           337-

291-3120  

Goose Point/Pointe Platte Marsh Creation (PO-33)
FWS: Kevin Roy           337-

291-3120  

North Lake Mechant Landbridge Restoration (TE-44)
FWS: Robert Dubois      

337-291-3127  
Periodic Introduction of Sediment and Nutrients at Selected 
Diversion Sites Demonstration (MR-11) 

COE: Joan Lanier        
504-862-1814  

Sabine Refuge Marsh Creation, Cycle 2 (CS-28-2)
COE: Fay Lachney       504-

862-2309   
CWPPRA-West Lake Boudreaux Shoreline Protection & Marsh 
Creation (TE-46)

FWS: Robert Dubois      
337-291-3127  

West Belle Pass Headland Restoration (TE-23) 06B0107 06C0213**
COE: Elizabeth Behrens 

504-862-2025
A: Tom James        

B: Venture 3/4/2007 4/25/2007 9/29/2006  A B

**CWPPRA project has an MVN maintenance dredging component

CWPPRA projects last updated 26 Jun 2007. SMH
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